

PMP 100 Drag and Drop Questions

Technical Institute of America

Andrew Ramdayal






Question 1

Role	Responsibility
Product Owner	Defines user stories and acceptance criteria.
Scrum Master	
Development Team	Collaborates to deliver potentially shippable increments.
	Protects the team from outside interruptions.

Question 2

Methodology	Item
Agile All Hybrid Traditional	User Stories
	Blended Reporting
	EVM
	Lessons Learned Register

Question 3

Methodology	Item
Hybrid All Agile Traditional	Daily Standups 
	Rolling Wave Planning 
	WBS 
	Risk Planning and Identification 

Question 4

Methodology	Action
Agile Traditional Hybrid	Follows a sequential phase approach from initiation to closure. Delivers work in iterative cycles. Uses a project management plan and backlog

Question 5

Impediment	Action
Lack of Clear Requirements Scope Creep Risk Realization Communication Breakdown Resource Shortage	Implement a change control process to formally review and approve. 
	Establish a communication management plan. 
	Conduct a meeting to gather and record precise needs. 
	Execute the risk response plan. 
	Adjust allocations or seek additional support. 

Question 6

Type	Description
Thinking (T) Sensing (S) Extraversion (E) Judging (J)	Sarah thrives in team meetings, where she actively participates and enjoys bouncing ideas off others. She gains energy from interacting with her colleagues.
	David approaches decisions logically and objectively, often analyzing data to determine the most efficient course of action. He values fairness and consistency.
	Rachel is organized and likes to have a clear plan in place before starting a task. She prefers structure and enjoys working with established procedures and deadlines.
	Lisa is detail-oriented and focuses on concrete facts and practical information. She excels at tasks that require accuracy and attention to the present situation.




Question 7

Tool	Problem
Resource Leveling PERT Analysis Change Control Process Network Diagram Gantt Chart	Missed Deadlines 
	Team members are assigned more work than they can handle. 
	Unclear Task Dependencies 
	Frequent Scope Adjustments 
	Inaccurate Time Estimates 

Question 8

Risk	Action
Urgency Proximity Dormancy Connectivity	Measures the time until the risk impacts the project. Assesses the speed at which a risk requires a response. Identifies how risks are interconnected with other project risks. Evaluates the closeness of the risk event to the present time.

Question 9

Methodology	Item
Traditional All Hybrid Agile	Gantt Chart 
	Phase Gate Reviews 
	Sprint Planning 
	Stakeholder Analysis 

Question 10

Methodology	Item
Agile Traditional Hybrid All	Mixed Deliverables ☐
	Resource Management Plan ☐
	Resource Management ☐
	Incremental Delivery ☐

Question 11

Tool	Problem
MoSCoW Method Time-Boxing Rolling Wave Planning Kanban Board PDM	Uncoordinated Task Handovers 
	Meeting Going Off Topic 
	Activities Dependency Issues 
	Unplanned Work 
	Unclear Task Prioritization 

Question 12

Tool	Task
Time Tracking Software Online Bulletin Boards Video Conferencing Version Control System Chat Rooms	Coordinate collaborative editing of project deliverables to ensure version consistency. 
	Display project milestones and timelines for team members to track progress. 
	Organize a project status update meeting with remote team members and stakeholders. 
	Facilitate real-time discussion for quick decision-making during a critical phase of the project. 
	Monitor team members' work hours and project time allocation to manage resources effectively. 

Question 13

Role	Description
Business Analyst Product Owner Project Sponsor Project Manager Functional Manager	Defines acceptance criteria for project deliverables in the product backlog. 
	Develops detailed project plans, including schedules, budgets, and resource allocation. 
	Maps out existing business processes to identify areas for improvement. 

Question 14

Risk	Action
Connectivity Dormancy Urgency Proximity	Determines the potential delay before the risk materializes. Prioritizes risks that need immediate action. Maps the risk dependencies to understand the potential ripple effects. Gauges how imminent the risk event is to project execution.

Question 15

Risk

Dormancy
Connectivity
Urgency
Proximity

Action

Identifies the latency period of the risk.

Evaluates the required response time for the risk.

Analyzes the links between this risk and others within the project.

Assesses how soon the risk is expected to affect the project.

Question 16

Role	Responsibility
Development Team	Removes external forces to keep the team productive
Scrum Master	
Product Owner	Determines the order of the work
	Determines how to do the actual work needed to build the product






Question 17

Interpersonal Skill	Description
Active Listening Influencing Emotional Intelligence Conflict Resolution Negotiation	Convincing stakeholders to adopt a proposed project plan.
	Reaching a compromise with a vendor on contract terms.
	A team member fully understands another's concerns in a meeting.
	Mediating a disagreement between two team members to find a solution.
	A leader empathizes with a stressed team member to provide support.

Question 18

Methodology	Action
Hybrid Traditional Agile	Team does daily stand-ups with a WBS Adapts to changing requirements even late in development. Conducts detailed work breakdown structure (WBS) and Gantt chart planning.

Question 19

Description	Predictive	Agile
Evolving and refined throughout the project. Fixed and defined at the beginning of the project.	Requirements 	Requirements 
Managed through formal change control processes. Embraced and incorporated continuously.	Changes 	Changes 
Managed iteratively. Assessed and planned for upfront.	Risk and Cost 	Risk and Cost 
Actively involved throughout the project. Limited involvement after initial planning.	Key Stakeholders 	Key Stakeholders 
Clearly defined and controlled. Flexible and adaptive.	Project Scope 	Project Scope 


Simul

PM

Question 20

Tool	Task
Chat Rooms Video Conferencing Project Collaboration Tools Version Control System Online Bulletin Boards	Track and merge code changes from multiple developers working on the same project.
	Edit project documents in real-time with team members.
	Collect and display team feedback and suggestions on project processes.
	Resolve immediate project issues or roadblocks through instant messaging.
	Conduct project kickoff meetings with geographically dispersed team members and stakeholders.

Question 21

Tool	Problem
WBS EVM CPM Status Meetings Schedule Baseline	Overlapping Activities 
	How Far Off Schedule 
	Fragmented Work 
	Unrealistic Deadlines 
	Inconsistent Reporting 

Question 22

Stage

Forming
Storming
Norming
Performing
Adjourning

Description

Final stage where team members reflect on achievements and transition out.

Team members work collaboratively and effectively towards common goals.

Team members develop stronger relationships and a sense of cohesion.

Characterized by power struggles and competition among team members.

Initial stage where team members are polite and oriented towards the task.

Question 23

Methodology	Item
Agile Traditional Hybrid	The project manager uses a PM Plan for the near term while keeping future tasks at a high level using a product backlog.
	When a significant change request is submitted, the project manager convenes a meeting to evaluate the impact and decide to approve or reject the change.
	At the end of each sprint, the team delivers a potentially shippable product increment to stakeholders for review and feedback.

Question 24

Methodology	Item
Traditional Agile Hybrid	Each morning, the team gathers for a brief meeting where they share what they did yesterday.
	The project manager gathers all stakeholders and team members to outline the project objectives, deliverables, schedule, and roles.
	The project manager involves stakeholders continuously, using Agile practices for regular feedback while maintaining structured scope.

Question 25

Stage

Forming
Storming
Norming
Performing
Adjourning

Description

High productivity and synergy characterize this stage.

Team members celebrate accomplishments and prepare for future endeavors.

The team builds trust and establishes working agreements.

Team members are learning about the project and their roles.

Frustrations and disagreements are common as the team navigates challenges.

Question 26

Role	Description
Project Manager Scrum Master Functional Manager Project Sponsor Business Analyst	Assists the team in identifying and resolving risks. 
	Proactively identifies, assesses, and mitigates risks throughout the project lifecycle. 
	Makes high-level decisions and approves major project changes. 
	Approves resources to a project manager. 

Question 27

Methodology	Action
Traditional Hybrid Agile	Adapts and customizes practices based on project needs. Uses a detailed project plan and timeline. Uses sprints to manage work.

Question 28

Tool	Description
Smoothing Techniques Dependency Mapping Burn Down Chart	Monitoring progress and predicting completion. 
	Adjusting activities within resource constraints. 
	Identifying and managing task relationships. 

Question 29

Document	Description
User Stories Sprint Retrospective User Personas	Target Audience Demographics 
	Understanding customer perception of value 
	User Feedback Reports 

Question 30

Stage

Forming
Storming
Norming
Performing
Adjourning

Description

The team finds consensus and begins to function more smoothly.

The team completes the project and disbands, reflecting on their work.

Focus is on orientation and setting initial expectations.

The team reaches peak performance with effective collaboration.

Conflicts and confrontations arise as team dynamics are tested.

Question 31

Risk Response

Transfer
Mitigate
Escalate
Avoid
Accept

Action

Adjust plans to remove the risk or its effects.

Assign the risk to another party, like through insurance.

Acknowledge the risk and choose to deal with it if it happens.

Take steps to lessen the risk's likelihood or impact.

Hand the risk over to someone with more authority.

Question 32

Document	Description
Histogram Analysis Rolling Wave Planning MoSCoW Method	Detailed near-term planning while keeping long-term planning flexible. 
	Prioritizing tasks based on must-have, should-have, could-have, and won't-have criteria. 
	Analyzing allocation over time. 

Question 33

Methodology	Item
Traditional Hybrid Agile	At the start of a new sprint, the team meets to discuss the tasks for the upcoming iteration.
	The project manager finalizes the project scope and obtains formal approval from stakeholders.
	The team delivers work in short iterations while planning subsequent phases in detail.

Question 34

Stage

Forming
Storming
Norming
Performing
Adjourning

Description

The team works efficiently towards achieving project objectives.

The project ends, and the team parts ways or transitions to new tasks.

Norms are established, and the team begins to work more harmoniously.



The team meets and starts to understand the project and each other.

Internal conflicts occur as team members push boundaries.

Question 35

Impediment	Description
Insufficient Expertise Low Engagement Unclear Responsibilities Ongoing Disputes Missed Deadlines	Team members feel disengaged or unmotivated. 
	Tasks are not completed on time. 
	Team lacks necessary skills for certain tasks. 
	Overlapping roles leading to confusion. 
	Team members have unresolved disagreements. 

Question 36

Methodology	Item
Hybrid Traditional Agile	Milestone Chart 
	Continuous Integration 
	Flexible and Fixed Scope Management 

Question 37

Risk Categories	Description
External Technical Commercial Management	Pertains to system integration, testing, and validation processes. Focuses on cost-benefit analysis, ROI, and market entry strategies. Involves project timelines, deliverable tracking, and resource Considers partnerships, stakeholder expectations, and market regulations.

Question 38

Methodology

Traditional
Agile
Hybrid

Action

Implements regular retrospectives for process improvement.

Integrates Agile's iterative development with traditional risk management.

Uses the critical path method (CPM) for schedule management.



Question 39

Term	Description
Governance Framework Knowledge Management Organizational Culture PMO Resource Management	Captures and distributes project knowledge and best practices.
	Standardizes project management across the organization.
	Defines roles, responsibilities, and processes for project oversight.
	Shared values, norms, and beliefs influencing project execution.
	Efficient and effective deployment and allocation of resources.

Question 40

Type	Description
Feeling (F) Extroversion (E) Judging (J) Introversion (I)	John insists on following a detailed plan and adhering strictly to deadlines, emphasizing efficiency and order in all his tasks.
	Maria is known for her ability to connect with others.
	Alex enjoys debating different approaches and thrives in brainstorming sessions.
	David is methodical and relies heavily on data and logical analysis to make decisions and often prefers to work independently.

Question 41

Methodology	Item
Traditional Hybrid Agile	Sprint Retrospective 
	PERT Analysis 
	Product Backlog/Scope Statement 

Question 42

Type

**Feeling (F)
Perceiving (P)
Intuition (N)
Introversion (I)**

Communication Style

John enjoys thinking about the big picture and future possibilities. He is innovative and often comes up with abstract ideas that push the project forward.

Emily is empathetic and considers how decisions will affect her colleagues. She values harmony within the team and strives to create a supportive environment.

Alex is adaptable and enjoys keeping his options open. He prefers a flexible approach to work and is comfortable with last-minute changes or spontaneous decisions.

Michael prefers to work independently and often needs quiet time to reflect before contributing to discussions. He is more comfortable with one-on-one communication than group interactions.


Question 43

Type	Description	
Introversion (I) Thinking (T)	Makes decisions based on logical analysis and objective criteria 	Enjoys working alone and thinking through problems internally 
Extraversion (E) Sensing (S)	Prefers brainstorming sessions and group discussions 	Focuses on concrete information and practical solutions 
Perceiving (P) Intuition (N)	Focuses on abstract ideas and future possibilities 	Likes to keep options open and adapt as the project progresses 
Judging (J) Feeling (F)	Enjoys detailed project plans and sticking to schedules 	Makes decisions based on values and impact on people 

Question 44

Risk	Description
Management Technical External Commercial	Deals with the development and implementation of technology solutions. Addresses the buying, selling, and economic aspects of the project. Involves leadership and direction to meet project objectives. Includes regulatory, environmental, and socio-political factors.

Question 45

Term	Description
User Stories DoD Product Vision	List of criteria that a product should meet. 
	Capturing user requirements in a non-technical language. 
	High-level description of the long-term goals and purpose of the product. 

Question 46

Tool

Version Control System
Video Conferencing
Chat Rooms
Project Management Software
Online Bulletin Boards

Task

Conduct virtual meetings and presentations with stakeholders or team members in different locations.

Facilitate quick, real-time communication and brainstorming sessions among team members.

Manage changes to project documents and code, ensuring all team members work with the latest versions.

Post project updates and important announcements for the entire team to access asynchronously.

Track project progress, assign tasks, and manage deadlines to keep the project on schedule.


Question 47

Meetings	Description
Daily Standup Sprint Retrospective Sprint Review Sprint Planning	The team demonstrates the work completed during the sprint to stakeholders Team members discuss progress, impediments, and plans The team defines the work to be accomplished in the upcoming sprint. The team reflects on the past sprint to identify improvements.

Question 48

Technical Practice	Scenario
CCB Gantt Chart Lessons Learned RACI Chart	Visualizing the project schedule, showing task durations and dependencies. 
	Reviewing and approving changes to the project scope, schedule, or budget. 
	Defining roles and responsibilities for project tasks and deliverables. 
	Documenting what went well and what didn't at the end of a project phase. 

Question 49

Interpersonal Skill	Description
Emotional Intelligence Active Listening Influencing Conflict Resolution Negotiation	Paying full attention and understanding the speaker's message. 
	Addressing and managing disagreements effectively. 
	Reaching mutually acceptable agreements among parties. 
	Persuading others to support a course of action. 
	Recognizing and managing one's own emotions and the emotions of others. 

Question 50

Role	Responsibility
Development Team Product Owner Scrum Master	Removes impediments that hinder the team's progress. Self-organizes to complete the sprint goal. Prioritizes the backlog items.

Question 51

Methodology	Item
Agile Hybrid Traditional	Early in the project, the project manager and team identify potential risks, document them in the risk register, and develop mitigation strategies.
	The project manager utilizes integrated change control process for the installation and uses a product backlog for development.
	Midway through the sprint, the product owner and team review the upcoming user stories.

Question 52

Meeting

**Backlog Refinement
Retrospective
Sprint Planning**

Scenario

At the start of a new iteration, the team meets to decide on tasks. They review top priorities, break down items, and assign responsibilities to ensure everyone understands the objectives for the next period.

During the iteration, the product owner and team gather to improve the list of upcoming work. They clarify user stories and adjust priorities, ensuring readiness for the next cycle.

The team reflects on the past cycle. They discuss successes, challenges, and areas for improvement to enhance team processes and efficiency.


Question 53

Term	Description
Self-Protection Student Syndrome Dropped Baton Parkinson's Law	People start to fully apply themselves to a task just before the deadline. 
	Work expands to fill the time available for its completion. 
	Team members pad their estimates to protect themselves from potential delays. 
	A delay or failure occurs when responsibility is transferred between team members. 

Question 54

Document	Description
WBS EVM Resource Leveling	Measuring project performance and progress against the plan. 
	Breaking down project deliverables into manageable tasks. 
	Adjusting task assignments. 

Question 55

Term	Description
Dropped Baton Parkinson's Law Self-Protection Student Syndrome	Team members inflate time estimates to safeguard against unforeseen delays. 
	Delays or issues arising from inadequate handover of responsibilities between team members. 
	Starting a task late due to waiting until the last minute, resulting in a rush to complete it. 
	The duration of work expands to match the time allotted for its completion. 

Question 56

Agile Meeting

Sprint Retrospective


Daily Standup

Sprint Planning


Sprint Review

Description


Showcases the work done during the sprint and gather feedback




Held after a sprint to discuss what went well, what didn't, and how to improve



The team plans and commits to the work for the upcoming sprint



Meeting for the team to update on progress and discuss any blockers



Question 57

Term	Description
Weak Matrix Strong Matrix Functional Structure Matrix Structure Projectized Structure	An organization where project managers has a little more power than the functional manager.
	A company where team members have dual reporting lines.
	An organization where departments operate independently.
	A company where project managers coordinate but functional managers retain control.
	An organization where employees are dedicated to projects and report to project managers.

Question 58

Document	Description
Lessons Learned Register Stakeholder Analysis Scope Baseline	Defining and controlling project parameters. 
	Documenting insights for future reference. 
	Identifying and understanding stakeholders' interests and impacts. 

Question 59

Document	Description
Product Vision User Stories DoD	Understand the value
	What completed work means
	Long-term objectives

Question 60

Agile Meeting

Sprint Planning
Sprint Retrospective
Sprint Review
Daily Standup

Action

Present of completed work to stakeholders for feedback.

Outline and agree on the tasks for the next sprint.

Share updates and identify any obstacles.

Reflect on the team's processes and outcomes.


Question 61

Risk Response


Accept
Avoid
Mitigate
Escalate
Transfer

Action


Take steps to reduce the likelihood or impact of the risk.




Acknowledge the risk without taking action, allowing the project to continue.



Shift the impact of the risk to a third party, typically through insurance or outsourcing.



Alter the project plan to eliminate the risk entirely.





Raise the risk to a higher authority when it exceeds the project



Question 62

Term	Description
Organizational Structure Stakeholder Engagement Risk Management Framework Work Authorization System Change Control System	Regular updates and involvement for key stakeholders. 
	Formal process for submitting and approving change requests. 
	Hierarchy and reporting relationships outlined. 
	Regular risk assessments and mitigation plans in place. 
	Formal approvals required before starting tasks. 

Question 63

Methodology	Item
Traditional Hybrid Agile	Iterative/Incremental Development 
	Burn Down Chart 
	Scope Baseline 


Question 64

Risk Response


Avoid
Accept
Transfer
Escalate
Mitigate

Action


Delegate the risk to a third party, often through contracts or insurance.




Change the project plan to completely eliminate the risk.




Report the risk to higher management when it cannot be managed at the project level.



Implement actions to lessen the probability or impact of the risk.



Recognize the risk and take no proactive action, continuing with the project as planned.



Question 65

Document	Item
Agile Traditional Hybrid	Risk Register ☐
	Adaptive Planning ☐
	Balanced Team Structure ☐

Question 66

Methodology	Item
Traditional Agile Hybrid	Tailored Approaches
	CPM
	Product Backlog

Question 67

Risk	Example
Management Technical External Commercial	Issues with software or hardware integration. Currency exchange rate volatility. Inadequate resource allocation. Natural disasters or extreme weather events.

Question 68

Role	Responsibility
Product Owner Development Team Scrum Master	Designs and develops features according to the backlog. Ensures that the team adheres to Scrum practices. Creates and maintains the product backlog.

Question 69

Term	Description
Student Syndrome Self-Protection Parkinson's Law Dropped Baton	Adding extra time to estimates to avoid potential overruns. 
	Issues arise due to poor handoff or transition of tasks between individuals. 
	The time required for a task will expand to the amount of time available. 
	Procrastinating until the deadline is near before beginning a task. 

Question 70

Risk	Description
Management Technical Commercial External	Involves the application of specialized knowledge and skills to achieve project goals. Focuses on market conditions, customer needs, and financial viability. Encompasses the planning, organizing, and controlling of project resources. Concerns factors outside the project that can influence its success.

Question 71

Impediment	Description
Scope Creep Lack of Clear Requirements Risk Realization Resource Shortage Communication Breakdown	Team members are unsure of project expectations. 
	Insufficient resources to complete tasks. 
	Uncontrolled changes or continuous growth in project scope. 
	Team members are not effectively sharing information. 
	An identified risk has materialized and is impacting the project. 

Question 72

Risk Response

Mitigate
Accept
Avoid
Transfer
Escalate

Action

Change the project plan to eliminate the risk

Transfer the responsibility of the risk to a higher authority

Acknowledge the risk but take no immediate action unless it occurs.

Shift the impact of the risk to a third party

Take actions to reduce the likelihood or impact of the risk.

Question 73

Role	Description
Business Analyst Scrum Master Project Sponsor Functional Manager Project Manager Product Owner	Assigns team members and resources from their department to the project. 
	Oversee scope, schedule, cost, quality, and stakeholder management. 
	Represents the interests of the customer and end-users. 
	Gathers detailed requirements from stakeholders through interviews and workshops. 
	Ensure the team adheres to Agile principles and practices. 

Question 74

Methodology	Item
Traditional Agile Hybrid	Throughout the day, team members update the current status of their tasks, ensuring visibility and progress tracking.
	At the end of each project phase, the project manager holds a review meeting and choose a new methodology.
	The project manager uses the critical path method to identify the longest sequence of tasks and optimize the project timeline to prevent delays.

Question 75

Methodology	Item
Hybrid Agile Traditional	The project manager reviews the project schedule, tracks task dependencies, and ensures timely progress with the team.
	The project manager uses blended reporting to report project progress.
	After the sprint ends, the team holds a retrospective meeting to reflect on the past sprint.


Question 76

Tool


Communication Plan
Milestone Chart
Histogram Analysis
Scope Baseline
Risk Register

Problem


No effective method for monitoring major task completion.




Unexpected events impact the project timeline.




Lack of timely information sharing leads to delays.



Essential team members are not available when needed.




Work Creep



Question 77

Role	Responsibility
Scrum Master Product Owner Development Team	Creates the project vision and goals to the team. Plans and executes the tasks to meet the sprint goal. Coaches the team in agile practices.

Question 78

Methodology	Item
Hybrid Traditional Agile	Kanban Board 
	CCB 
	Sprint Backlog/Scope Statement 

Question 79

Document	Description
Change Control Process Risk Register Communication Plan	Documenting threats and planning mitigation strategies. 
	Managing modifications to scope, schedule, or budget. 
	Establishing protocols for information sharing. 

Question 80

Impediment	Action
Insufficient Expertise Ongoing Disputes Unclear Responsibilities Low Engagement Missed Deadlines	Facilitate mediation to resolve issues and restore harmony. 
	Organize activities to boost team spirit and motivation. 
	Arrange training sessions or bring in specialists to address deficiencies. 
	Clearly define and communicate specific duties and roles. 
	Implement stricter timeline tracking and follow-up procedures. 

Question 81

Stage

Forming
Storming
Norming
Performing
Adjourning

Description

Team members are getting to know each other and understanding the project's goals.

Conflicts arise as team members express differing opinions and work styles.

The team starts to resolve conflicts and establish routines and norms.

The project is completed, and the team disbands, reflecting on accomplishments and the collaborative experience.

The team operates efficiently towards achieving project goals with minimal supervision.


Question 82

Tool	Problem
CPI SV SPI CV	Difference between planned and actual schedule.
	Efficiency of budgeted cost expenditure
	Difference between budgeted and actual cost.
	Efficiency of project schedule performance.

Question 83

Role	Description
Product Owner Project Sponsor Functional Manager Business Analyst Scrum Master	Evaluates the performance of team members within their department. 
	Provides the necessary funding and resources for the project. 
	Empowers the team to self-organize and make decisions. 

Question 84

Term	Description
Organizational Structure Risk Management Framework Work Authorization System Stakeholder Engagement	Processes for identifying, analyzing, and responding to project risks. 
	Involves actively managing stakeholder expectations and relationships. 
	Defines how activities are directed to achieve goals. 
	Defines how project work is assigned and authorized. 

Question 85

Risk Response

Transfer
Mitigate
Accept
Avoid
Escalate

Action

Implement actions to reduce the probability or impact of the risk.

Change the project plan to eliminate the risk or its impact.

Shift the risk to an insurance company.

Pass the risk to a higher authority.

Recognize the risk and decide to take no action unless it occurs.

Question 86

Term
Parkinson's Law Dropped Baton Self-Protection Student Syndrome

Description
Estimating more time than necessary to create a buffer against delays.
Work duration increases to fill the available time.
Delaying the start of a task until the deadline is near, leading to rushed efforts.
Delays occur when tasks are not smoothly transitioned between team members.

Question 87

Interpersonal Skill

Conflict Resolution
Cultural Awareness
Decision Making
Negotiation
Political Awareness

Situation

Facilitate effective communication in a diverse, global project team.

Secure a better rate or terms with a key supplier for project materials.

Mediate a dispute between two team members over a project task approach.

Resolve a budget overrun using a management strategy.

Gain support for your project from influential internal stakeholders.

Question 88

Tool

EAC
SPI
VAC
CPI

Problem

Ratio of earned value to actual cost, indicating cost efficiency in a project.

Forecasted total project cost based on current performance trends.

Difference between the original budget and the estimated cost at project completion.

Ratio of earned value to planned value, reflecting project schedule efficiency.

Question 89

Interpersonal Skill

Decision Making
Negotiation
Cultural Awareness
Political Awareness
Conflict Resolution

Situation

Reach an agreement with a client on project scope changes without impacting the budget.

Resolve a scheduling conflict between two departments competing for the same resource.

Select the best vendor from three proposals for project software within a tight deadline.

Navigate office chatter to secure additional resources from a department head.

Adapt project communication styles to accommodate a team member's social preferences.

Question 90

Document	Description
Time-Boxing Kanban Board PDM	Visualizing work in progress.
	Allocating fixed periods for activities.
	Visual representation of task relationships.

Question 91

Formula	Situation
EV PERT CPI PV	Used to estimate task durations using optimistic, pessimistic, and most likely scenarios.
	The value of work actually performed, expressed in terms of the budget.
	The approved budget assigned to the work scheduled to be completed by a specific time.
	A measure of cost efficiency, calculated as the ratio of earned value to actual cost.

Question 92

Term	Description
Knowledge Management Organizational Culture Governance Framework PMO	Team norms and behaviors guide project work.
	Central oversight all project practices.
	Systems in place for sharing lessons learned.
	Clearly defined decision-making processes.

Question 93

Interpersonal Skill	Situation
CV SPI CPI SV	Negative value is bad for Schedule
	Positive Value is good for Budget
	1 or greater is ahead of Schedule
	Under 1 is over budget

Question 94

Term	Description
Under Budget Over Schedule Over Budget Ahead Schedule	SV is -200 
	SPI is 1.4 
	CPI is 1.5 
	CV is -70 

Question 95

Term	Description
Weak Matrix Projectized Structure Strong Matrix Functional Structure	The project manager has full authority over the project and resources.
	Employees are grouped by specialization and report to a functional manager.
	Project managers have limited authority.
	Project managers have considerable authority.

Question 96

Tool	Task
Project Management Software Online Bulletin Boards Video Conferencing	Share and archive project documentation and reference materials 
	Plan and allocate resources, monitor task dependencies, and track project milestones. 
	Host remote training sessions or workshops for team members and stakeholders. 


Question 97

Term	Description
Student Syndrome Dropped Baton Parkinson's Law Self-Protection	A disruption or delay caused by poor handoff or transition of tasks between team members. 
	Individuals add extra time to their task estimates to avoid the risk of missing deadlines. 
	Procrastination where work is delayed until the last possible moment before the deadline. 
	Tasks take longer to complete if more time is allocated to them. 


Question 98

Document	Description
CPM PERT Gantt Chart	Visualizing project schedule and tracking task dependencies. 
	Identifying the longest sequence of dependent tasks and optimizing the schedule. 
	Estimating the amount of time to complete an activity 

Question 99

Document	Description
Fast Tracking Milestone Chart CPM	Tracking key events and progress. 
	Finding the longest time amount of time to complete a project. 
	Overlapping activities to shorten duration. 

Question 100

Tool	Description
Spike Continuous Delivery TDD (Test-Driven Development)	Writing assessments before developing code to ensure functionality. 
	Time-boxed research task to explore or investigate solutions. 
	Ongoing integration, testing, and delivery of software in development. 